
Main 
Category

Project No. Letting Date 
New Letting 

Date 
1 H.004791 7/3/2019 XX
2 * H.000118 7/10/2019
3 H.000337 7/10/2019 Let 18/19 FY
4 H.000754 7/10/2019 12/11/2019
5 * H.000974 7/10/2019 9/11/2019
6 * H.001140 7/10/2019 9/11/2019
7 * H.001498 7/10/2019 8/14/2019
8 * H.001537 7/10/2019 11/13/2019
9 * H.001842 7/10/2019 7/24/2019
10 * H.002375 7/10/2019 9/11/2019
11 H.002381 7/10/2019 3/11/2020
12 * H.008332 7/10/2019 11/13/2019
13 H.010012 7/10/2019 Let 18/19 FY
14 H.012451 12/12/2018
15 * H.001679 8/14/2019 9/11/2019
16 H.002794 8/14/2019 10/14/2020
17 H.013706 8/14/2019 12/11/2019
18 H.010000 5/13/2020 9/9/2020
19 * H.001661 10/9/2019 3/11/2020
20 * H.003184 11/13/2019
21 * H.009481 12/11/2019
22 * H.010018 12/11/2019
23 H.013273 12/11/2019
24 H.000577 1/8/2020
25 * H.000133 2/12/2020
26 H.002264 3/11/2020 7/13/2020
27 H.011487 3/11/2020
28 H.001799 5/13/2020
28a H.013840 7/24/2019

28b (16) H.012739 7/24/2019
28c (11) H.012650 7/24/2019
28d H.013839 8/14/2019

28e (26) H.011485 9/11/2019
28f (23) * H.008312 10/9/2019
28g (15) H.012469 12/11/2019
28h H.013832 5/13/2020

28i (28) * H.008118 6/10/2020
28j * H.013842 6/10/2020

28k (21) * H.010008 8/14/2019
29 * H.006016 7/10/2019 9/11/2019
30 * H.006170 7/10/2019 12/11/2019
31 * H.010626 7/10/2019 1/8/2020
32 * H.011523 7/10/2019 10/9/2019
33 * H.010597 8/14/2019 12/11/2019
34 * H.010668 2/12/2020 2/12/2020
35 * H.011087 2/12/2020 2/12/2020
36 * H.011524 2/12/2020 2/13/2020
37 * H.011526 2/12/2020 5/12/2021
38 H.011528 2/12/2020 Let 18/19 FY
39 H.011530 2/12/2020 Let 18/19 FY
40 * H.011531 2/12/2020 2/12/2020
41 * H.011533 2/12/2020 2/13/2020
42 * H.011534 2/12/2020 2/14/2020
43 * H.011545 2/12/2020 2/15/2020
44 H.011546 2/12/2020 Let 18/19 FY
45 * H.006339 6/10/2020 6/10/2020

45a (42) * H.010557 3/11/2020
45b (43) * H.010562 12/11/2019
45c (35) * H.010867 12/11/2019
45d (36) * H.011522 11/13/2019
45e * H.011767 2/12/2020

45f (45) * H.011921 10/9/2019
46 H.005967 3/11/2020 3/11/2020
47 H.013442 8/14/2019 8/14/2019
48 H.012889 1/8/2020 7/8/2020
49 H.010155 7/10/2019 3/10/2021
50 H.011767 7/10/2019 2/12/2020
51 H.011791 7/10/2019 8/11/2021
52 * H.011828 7/10/2019 4/8/2020
53 H.013158 11/13/2019 11/13/2019
54 * H.007208 1/8/2020 1/8/2020
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FY 19‐20 BRIDGE PROJECTS 
LETTING LIST
(PER PS 7/11/2019)

LEGEND:   
  
   Delay to future FY 
   Let in FY 18‐19 
   Project Added  

*  Project w/ Precast 
Conc. Members 

28b(16) 
FY 18‐19 Project ID 
FY 19‐20 Project ID 

 



PROJECT 
I.D.

PROJECT 
NO. PROJECT NAME LETTING 

DATE BRIDGE REP. MANAGER PARISH ROUTE
REINFORCING 

STEEL          
IN POUNDS

STRUCTURAL 
METALWORK   

IN POUNDS

QUAD 
BEAM   LN 

FT

TYPE II    
LN FT

TYPE III   
LN FT

TYPE IV   
LN FT

TYPE 
BT72     LN 

FT

TYPE 
BT78     LN 

FT
LG-25 LG-36 LG-45 LG-54 LG-63 LG-72 LG-78 U BEAM PILES 12" 

LN FT
PILES 14"  

LN FT
PILES 16"  

LN FT
PILES 18"  

LN FT
PILES 24"  

LN FT
PILES 30"  

LN FT
PILES 36"  

LN FT
PILES 54"  

LN FT

DRILLED 
SHAFT LN 

FT

STEEL 
PILES     
LN FT

STEEL 
SHEET 
PILING 
SQFT

TX-62 
GIRDER

TX-70 
GIRDER

1 H.004791   LA 23: BELLE CHASSE BRIDGE & 
TUNNEL(HBI) 7/3/2019 GUIDRY, CHRIS OLIVIER, 

NICHOLAS Plaquemines LA 23

2 H.000118   BAYOU FIFI BRIDGE (HBI) 7/10/2019 BAMUGO, 
ANTHONY

MASTIN, 
CATHERINE Bossier US 80 172,844 3,290

3 H.000337 US 61:BAYOU MANCHAC & 
FRANCOIS BRS 7/10/2019 BOURGEOIS, 

COREY
TOURRES, 
VALERIE

Ascension, East 
Baton Rouge US 61

4 H.000754   US 84:  UP RAILROAD OVERPASS 
(HBI) 7/10/2019 MORVANT, 

RYAN MUSA, ELNUR LaSalle US 84 158,827 638,337 998 33,270

5 H.000974   BOEUF RIVER BRIDGE 7/10/2019 GAUDRY, CARL MUSA, ELNUR Richland LA 15 200,478 392 1,990 160 1,023 1,111

6 H.001140   LA 124: HOOTER CREEK BRIDGE 7/10/2019 MISTICH, 
BRADLEY

BALLMER, 
SARAH Catahoula LA 124 49,735 1,633

7 H.001498   LA 24 & LA 316: COMPANY CANAL 
BRIDGE 7/10/2019 HERATH, 

ANANDA
PAINE, PEGGY 
JO Terrebonne LA 24 & LA 316 540,782 719,270 200 9,936 2,176

8 H.001537   LA 4: BEE BRANCH BRIDGE 7/10/2019 PATTON, 
HEATHER YANG, LI Bienville LA 4 85,776 3,780

9 H.001842   LA 471: DARTIGO CREEK & CREEK 
BRIDGES 7/10/2019 BUCCI, MARK PAINE, PEGGY 

JO Grant LA 471 145,578 6,048

10 H.002375   AMITE R.BR. NEAR FRENCH 
SETTLEMENT 7/10/2019 CAVALIER, 

STEPHANIE
TONEY, 
PATRICK Livingston LA 16 829,116 2,308 8,055 3,086 128 6,700 5,151 435

11 H.002381   LA 43 CREEK BRIDGE NEAR 
ALBANY 7/10/2019 BUCCI, MARK ISEMANN, 

ROBERT Livingston LA 43

12 H.008332   LA 360: ROUGE BAYOU BRIDGE 
REPLACEMENT 7/10/2019 BABAIZADEH, 

HAMED KEMP, KELLY St. Landry LA 360 86,500 5,651 1,659 3,088 400

13 H.010012 I-20: US 80 OVERPASS BRIDGE 
REPLACEMENT 7/10/2019 WANG, XUYONG CAVALIER, 

STEPHANIE Ouachita US 80

14 H.012451 DISTRICT 04-MISCELLANEOUS 
BRIDGE REPAIRS 12/12/2018 TULLIER, 

DANNY
TULLIER, 
DANNY

Bienville, 
Caddo, Webster I-20&1-49

15 H.001679   LA 146 BRIDGES NEAR VIENNA 8/14/2019 BAMUGO, 
ANTHONY UMEOZULU, JOE Lincoln LA 146 53,961 1,440

16 H.002794 VALENTINE CANAL BR. NEAR 
RACELAND 8/14/2019 WINDMANN, 

ANDREW
ISEMANN, 
ROBERT Lafourche LA 308

17 H.013706 US 90Z: HARVEY TUNNEL 
LIGHTING REPL. 8/14/2019 RODY, WALTER Jefferson US-90-Z

18 H.010000 US171:CALCASIEU RVR BR REHAB 
(HBI) 5/13/2020 TULLIER, 

DANNY
TULLIER, 
DANNY Calcasieu US 171

19 H.001661 BLACK BAYOU BRIDGE 3/11/2020 BOOTHE, JOHN WINDMANN, 
ANDREW Caddo LA 530 99,042 146 834 584

20 H.003184   I-10: TEXAS STATE LINE-E. OF 
COONE GULLY 11/13/2019 BUCCI, MARK JUDICE, 

ANDREW Calcasieu I-10 2,515,689 12,376 210 45,315 15,360 54,900

21 H.009481   LA 20 BAYOU CHEVREUIL BRIDGE 12/11/2019 PATTON, 
HEATHER

WINDMANN, 
ANDREW St. James LA 20 330,404 2,753 4,200 3,750

22 H.010018   I-10: NO EAST DRAIN CANAL 
BRIDGE REPLACE 12/11/2019 MICHAEL, 

ANDREW
MICHAEL, 
ANDREW Orleans I-10 1,085,082 47,816

23 H.013273   LA 8: OUACHITA RIVER BRIDGE 
SCOUR REPAIR 12/11/2019 BAMUGO, 

ANTHONY
CAVALIER, 
STEPHANIE Catahoula LA 8

24 H.000577   US 165-X: KCS RAILWAY 
OVERPASS 1/8/2020 BUCCI, MARK MUSA, ELNUR Rapides US 165-X

25 H.000133   US 80 OVERPASS @ KCS RR 2/12/2020 BOURGEOIS, 
COREY MUSA, ELNUR Lincoln US 80 219,707 64 537 1,400

26 H.002264 US171:CALCASIEU RVR BR REHAB 
(HBI) 3/11/2020 MICHAEL, 

ANDREW YANG, LI Jefferson LA 45& LA 302

27 H.011487   LA 182: BERWICK BAY BRIDGE 
REHAB (HBI) 3/11/2020 ALLEN, BRIAN GUIDRY, CHRIS St. Mary LA 182

28 H.001799   LA 531 OVERPASS 5/13/2020 HERATH, 
ANANDA

FUSILIER, 
JACOB Webster I-20 & LA 531 Not estimated Not estimated Not estimated

28a H.013840 I-10: EB VETS BLVD BRIDGE (FIRE 
REPAIR) 7/24/2019 BABAIZADEH, 

HAMED
PATTON, 
HEATHER Jefferson I-10

28b (16) H.012739 I-20 MRB AT VICKSBURG 
OVERLAY AND REHAB 7/24/2019 D'ANDREA, 

ARTUR
D'ANDREA, 
ARTUR Madison I-20   1,257 764,160

28c (11) H.012650 DISTRICT 62 -DISTRICTWIDE 
BRIDGE REPAIRS 7/24/2019 TULLIER, 

DANNY
TULLIER, 
DANNY

Livingston, St. 
Tammany, 
Tangipahoa

Multiple

28d H.013839 I-10: LOYOLA BRIDGES (SLAB 
SPAN REPAIR) 8/14/2019 BABAIZADEH, 

HAMED
PATTON, 
HEATHER Jefferson I-10

28e (26) H.011485 LA336-1: BAYOU TECHE BRIDGE 
REHAB (HBI) 9/11/2019 GUIDRY, CHRIS GUIDRY, CHRIS St. Martin LA 336-1

28f (23) H.008312 LA 1042 BRIDGES NEAR 
GREENSBURG 10/9/2019 BAMUGO, 

ANTHONY UMEOZULU, JOE St. Helena LA 1042 31,815 1,125

28g (15) H.012469 US 190: MRB - NAVIG LIGHT REPL 
(HBI) 12/11/2019 LEBOURGEOIS, 

CHRIS GUIDRY, CHRIS East Baton 
Rouge US 190

28h H.013832 LA 6: GRAND ECORE BRIDGE 
DECK REPAIR 5/13/2020 D'ANDREA, 

ARTUR
D'ANDREA, 
ARTUR Natchitoches LA 653 82,130

28i (28) H.008118 LA 653: BAYOU DUMAR BRIDGE 
REPLACEMENT 6/10/2020 MCADAMS, 

MARY BUCCI, MARK Lafourche LA 653 64,555 3,584

28j H.013842 CAUSEWAY BLVD - EARHART 
EXPRESSWAY PH 1A 6/10/2020 MISTICH, 

BRADLEY YANG, LI Jefferson LA 3139 & LA 
3040 1,318,768 2,744,337 43,751 14,094

28k (21) H.010008 LA 532 OVER I-20 BRIDGE 
REPLACEMENT 8/14/2019 GUIDRY, CHRIS GUIDRY, CHRIS Webster LA 532 & I-20 157,421 210 1,696 1,000

NO BRIDGE

NO BRIDGE

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

FY 19-20 ESTIMATED BRIDGE QUANTITIES (PER PS 7/11/2019)

LETTING DATE POSTPONED TO 7/13/2020

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

LET 18/19 FY

LET 18/19 FY

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

LETTING DATE POSTPONED TO 10/14/2020

LETTING DATE POSTPONED TO 9/9/2020

On-System Bridge Program

DESIGN BUILD PROJECT



PROJECT 
I.D.

PROJECT 
NO. PROJECT NAME LETTING 

DATE BRIDGE REP. MANAGER PARISH ROUTE
REINFORCING 

STEEL          
IN POUNDS

STRUCTURAL 
METALWORK   

IN POUNDS

QUAD 
BEAM   LN 

FT

TYPE II    
LN FT

TYPE III   
LN FT

TYPE IV   
LN FT

TYPE 
BT72     LN 

FT

TYPE 
BT78     LN 

FT
LG-25 LG-36 LG-45 LG-54 LG-63 LG-72 LG-78 U BEAM PILES 12" 

LN FT
PILES 14"  

LN FT
PILES 16"  

LN FT
PILES 18"  

LN FT
PILES 24"  

LN FT
PILES 30"  

LN FT
PILES 36"  

LN FT
PILES 54"  

LN FT

DRILLED 
SHAFT LN 

FT

STEEL 
PILES     
LN FT

STEEL 
SHEET 
PILING 
SQFT

TX-62 
GIRDER

TX-70 
GIRDER

29 H.006016   LIL RIVER & E. BRYANT ROAD 
BRIDGES 9/11/2019 RANCK, 

AMANDA
OSTUNO, 
BARBARA Avoyelles Parish 60,950 2,440

30 H.006170   MARTIN LUTHER KING SOUTH 
BRIDGE 12/11/2019 RANCK, 

AMANDA
OSTUNO, 
BARBARA Morehouse Parish 46,600 2,000

31 H.010626   SAUVE ROAD / SONIAT CANAL 
BRIDGE 1/8/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Jefferson Parish 19,393 298 790 1,857

32 H.011523   CARL HUNT & GERMAN BAYOU 
ROAD BRIDGES 10/9/2019 RANCK, 

AMANDA
OSTUNO, 
BARBARA Avoyelles Parish 46,027 198 1,536 424

33 H.010597   SLIGO ROAD BRIDGES 12/11/2019 RANCK, 
AMANDA

OSTUNO, 
BARBARA West Feliciana Parish 180,582 2,963 4,292

34 H.010668   MILLION DOLLAR RD/HOSMER 
MILL RD BRIDGES 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA St. Tammany Parish 141,953 1,897 595 2,088

35 H.011087   WESTDALE PLANTATION ROAD / 
BAYOU PIERRE 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Red River Parish 86,858 1,778 2,800

36 H.011524   KATIE LANE & LEO MORROW 
ROAD BRIDGES 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Avoyelles Parish 41,600 492

37 H.011526   
CASTOR 
PLNGE/H.STRANGE/PALMER CHPL 
BRDGS

2/12/2020 RANCK, 
AMANDA

OSTUNO, 
BARBARA Rapides Parish 81,750 3,908

38 H.011528 GEORGE MASHON RD & TRAVIS 
STREET BRIDGES 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Livingston Parish

39 H.011530 CYPRESS CREEK ROAD / 
BOATWRIGHT CREEK 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Union Parish

40 H.011531   DIXIE CHURCH & SETLIFF ROAD 
BRIDGES 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Rapides Parish 48,050 2,570

41 H.011533   N. BAYOU BLACK DRIVE / 
HANSON CANAL 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Terrebonne Parish 33,573 1,740

42 H.011534   WEST LOYOLA & METAIRIE 
HEIGHTS BRIDGES 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Jefferson Parish 47,915 1,408 7,646

43 H.011545   LITTLE CHENIER RD / LITTLE 
CHENIER BAYOU 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Cameron Parish 14,350 1,440

44 H.011546 NURSERY STREET / BUXTON 
CREEK 2/12/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Calcasieu Parish

45 H.006339   SECTION LINE ROAD BRIDGE 6/10/2020 RANCK, 
AMANDA

OSTUNO, 
BARBARA Vernon Parish 33,700 2,000

45a (42) H.010557 LAJAUNIE RD / LATERAL 1 
BAYOU ST. CLAIR 3/11/2020 RANCK, 

AMANDA
OSTUNO, 
BARBARA Lafayette Parish 23,900 237 1,260

45b (43) H.010562 BANK STREET & SINGLETARY 
STREET BRIDGES 12/11/2019 RANCK, 

AMANDA
OSTUNO, 
BARBARA East Feliciana Parish 33,700 1,200

45c (35) H.010867 JUDE & PLACIDE ROAD BRIDGES 12/11/2019 RANCK, 
AMANDA

OSTUNO, 
BARBARA Vermilion Parish 38,015 1,152 990

45d (36) H.011522 FAITH BAPTIST MISSION & BILL 
BELT ROADS 11/13/2019 RANCK, 

AMANDA
OSTUNO, 
BARBARA Avoyelles Parish 48,050 2,040

45e H.011767 BAYOU CRAB ROAD BRIDGE 2/12/2020 RANCK, 
AMANDA

OSTUNO, 
BARBARA Assumption Parish 19,040 1,620 3,536

45f (45) H.011921 HWY 41 SPUR BRIDGE / GUM 
CREEK 10/9/2019 RANCK, 

AMANDA
OSTUNO, 
BARBARA St. Tammany Parish 46,600 1,760

PROJECT 
I.D.

PROJECT 
NO. PROJECT NAME LETTING 

DATE BRIDGE REP. MANAGER PARISH ROUTE
REINFORCING 

STEEL          
IN POUNDS

STRUCTURAL 
METALWORK   

IN POUNDS

QUAD 
BEAM   LN 

FT

TYPE II    
LN FT

TYPE III   
LN FT

TYPE IV   
LN FT

TYPE 
BT72     LN 

FT

TYPE 
BT78     LN 

FT
LG-25 LG-36 LG-45 LG-54 LG-63 LG-72 LG-78 U BEAM PILES 12" 

LN FT
PILES 14"  

LN FT
PILES 16"  

LN FT
PILES 18"  

LN FT
PILES 24"  

LN FT
PILES 30"  

LN FT
PILES 36"  

LN FT
PILES 54"  

LN FT

DRILLED 
SHAFT LN 

FT

STEEL 
PILES     
LN FT

STEEL 
SHEET 
PILING 
SQFT

TX-62 
GIRDER

TX-70 
GIRDER

46 H.005967 NELSON RD EXT & BRIDGE 3/11/2020 CAVALIER, 
STEPHANIE

BRIGNAC, 
CHRISTINA Calcasieu

47 H.013442   I-10: CROWDER BLVD 
INTERSTATE LIGHTING 8/14/2019 ARMENTOR, 

MICHAEL
ARMENTOR, 
MICHAEL Orleans I-10

48 H.012889 I-20 REHAB (W OF LA 3 TO 
AIRLINE DR) 1/8/2020 WINDMANN, 

ANDREW YANG, LI Bossier, Caddo  I-20

49 H.010155 US 90 RAILROAD OVERPASS SE OF 
LA 85 7/10/2019 CAVALIER, 

STEPHANIE
PAINE, PEGGY 
JO Iberia US 90

50 H.011767   BAYOU CRAB ROAD BRIDGE 7/10/2019 RANCK, 
AMANDA

OSTUNO, 
BARBARA Assumption

51 H.011791 CAL RD AND MOSS SIDE LN BR 
REPLACEMENTS 7/10/2019 PATTON, 

HEATHER LEBAS, MELISSA East Baton 
Rouge

52 H.011828   FORREST DELATTE ROAD 
IMPROVEMENTS 4/8/2020 MAZUR, STEVEN LABAS, 

MELISSA Livingston 37,519 0 1,920

53 H.013158   LINDER ROAD BRIDGE 
REPLACEMENT 3/11/2020 CHEN, YANLIN LABAS, 

MELISSA Livingston

54 H.007208   HARVEY BLVD EXT(PETERS RD-
MANHATTAN 1/8/2020 WINDMANN, 

ANDREW
LABAS, 
MELISSA Jefferson LA 3017 170,000 4,200 490 2,100

Other Programs

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

PROJECT MAY BE DELAYED - NO QUANTITES AT THIS TIME

PROJECT DOES NOT INCLUDE LISTED QUANTITIES

LETTING DATE POSTPONED TO 7/8/2020

LETTING DATE POSTPONED TO 3/10/2021

LETTING DATE POSTPONED TO 8/11/2021

PROJECT LONGER IN ROAD TRANSFER PROGRAM - PARISH TRANSPORTATION FUNDS TO BE USED

LET 18/19 FY

LET 18/19 FY

LET 18/19 FY

Off-System Bridge Program



REINFORCING 
STEEL          

IN POUNDS

STRUCTURAL 
METALWORK   

IN POUNDS

QUAD 
BEAM   LN 

FT

TYPE II    
LN FT

TYPE III   
LN FT

TYPE IV   
LN FT

TYPE 
BT72     LN 

FT

TYPE 
BT78     LN 

FT
LG-25 LG-36 LG-45 LG-54 LG-63 LG-72 LG-78 U BEAM PILES 12" 

LN FT
PILES 14"  

LN FT
PILES 16"  

LN FT
PILES 18"  

LN FT
PILES 24"  

LN FT
PILES 30"  

LN FT
PILES 36"  

LN FT
PILES 54"  

LN FT

DRILLED 
SHAFT LN 

FT

STEEL 
PILES     
LN FT

STEEL 
SHEET 
PILING 
SQFT

TX-62 
GIRDER

TX-70 
GIRDER

9,529,592 4,874,875 8,731 892 0 0 0 0 0 5,820 8,055 5,076 12,376 0 0 0 4,200 12,230 63,715 68,183 93,329 26,921 5,151 0 3,982 835 101,209 0 0

Estimated Bridge Quantities FY 19-20

Summary of Quantities

LEGEND:   

  
   Delay to future FY 

   Let in FY 18‐19 

   Project Added  

* 
Project w/ Precast Conc. 
Members 

28b(16) 
FY 18‐19 Project ID 
FY 19‐20 Project ID 
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